
 

 
REVISED COMMITTEE SCHEDULE1 

FOR THE 
VERNON POWER PLANT PROJECT 

 
 
NOTE: This schedule is based on a performance model by which any delays in 
the Applicant’s submittal of necessary information shall result in a commensurate 
slip of the schedule timeline. 
 
 

DATE EVENT 
24-Apr-07 Data Requests Set 3 issued by Staff 
Late May-07 Applicant’s Data Responses to Set 3 Due 
Early June-07 Data Response Workshop, if necessary  
15-June-07  Status Reports (#5) due to Committee 
18-July-07 Status Reports (#6) due to Committee 
Mid-August 07 Local, state, & federal agency draft determinations 

due (including Preliminary Determination of 
Compliance from SCAQMD) 

22-Aug-07 Status Reports (#7) due to Committee 
Mid-Sep-07 Preliminary Staff Assessment (PSA) filed 
Late-Sep-07 PSA Workshop(s) 
10-Oct-07 Status Reports (#8) due to Committee 
Mid-Oct-07 Local, state, & federal agency final determinations 

due (including Final Determination of Compliance 
from SCAQMD) 

Mid-Nov-07 Final Staff Assessment filed 
Pending2 Prehearing Conference 

Pending2 Evidentiary hearings 

Pending2 Presiding Member’s Proposed Decision (PMPD) 
Pending2 Committee Conference on PMPD 
Pending2 Energy Commission Hearing--Final Decision 

 

                                            
1 Where it would be speculative to establish specific dates, deadlines are targeted within 10-day 
increments: early in the month (days 1-10), middle (days 11-20), and late (days 21-31). 
 
2 To be scheduled by the Committee. 


